
Client Name: CalTrans

Location: 04-SF-80-13.2 / 13.9

SAS Superstructure 21-Nov-14

10:22 AM

Run date

Time

Reviewer: Shedd, Bill 17-Mar-10

Daily Diary Report by Bid Item

Contract No.: 04-0120F4

Inspector Name: Hart, Grady

Diary #: 003 Date: 23-Feb-2010 Tuesday

Approved Date:

Shift Hours: 07:00 AM 17:30 PM Break: Over Time: 02:00

Const Calendar Day: 168

Inspection Type: Intermittent

Title: Transportation Engineer

Federal ID:

Location:

SubmitStatus:

04-0120F4
04-SF-80-13.2/13.9

Self-Anchored

Suspension Bridge

Working Day If no, explain:

the rain started around 10:30 Cool, rainy morning. 50'sF

Temperature 7 AM 12 PM 4PM

Weather

Precipitation Condition

Diary: Dispute

General Comments

Bill, David -
Photo 127 does show yellow rope attached to the yo-yo.
Photo 125 is a better photo (oppose to yesterday) and clearly shows the gap between the safety cable and
the handrail. This location is at the southeast end of the first cradle. Allen is working on closing that gap.
Photo 129 shows plywood on the top of E2 that is worn-out on top. I talk to the wielding lead and he asked
a labors to replace the plywood. Photo 144 shows a somewhat typical gap between cables (life lines) on
the truss grading. Allen said he would check on the gap distance. After coming to the office, I answered
emails, and started working on the two office reports for tomorrow with Rob F. I went back to the field
around 4pm. No know incidents to report.
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